

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Irrigation & CAD Department - "Formation of Konda Pochamma Sagar for a capacity of 15.00 TMC near Pamulaparathi (V), Markook (M), Siddipet District- Reach-2 from Km 5.50 to Km.15.80"- Administrative approval - Accorded - Orders issued.

=====

**IRRIGATION AND CAD (Projects-IV) DEPARTMENT**

**G.O.Rt.No. 659**

**Dated: 14-07-2017**

**Read the following:-**

1. G.O.Ms.No.124, I&CAD (Maj.irrn.III)Dept., dt.16.5.2007.
2. G.O.Ms.No.238, I&CAD(Maj.irrn.VII)Dept., dt.17.12.2008.
3. G.O.Rt.No.608, I&CAD(Proj.II)Dept., dt.30.6.2016.
4. From the Engineer-in-Chief (Irrigation), Hyderabad, Lr.No.ENC(I)/DCE1/OT2/AEE20/CE/KPH/Pkg-14/2017, Dt.30.06.2017.

&&&&

**ORDER:-**

In the reference 1st and 2nd read above, Govt. had accorded administrative approval and revised administrative approval respectively for Dr.B.R.Ambedkar Pranahita Chevella Sujala Sravanthi Lift Irrigation Scheme for creating an irrigation potential of 16.40 Lakh acres in the upland areas of erst while seven districts of Telangana namely Adilabad, Karimnagar, Medak, Warangal, Nalgonda, Ranga Reddy and Nizamabad.

2. As originally envisaged the scheme was divided into 28 packages. Package 14 was one of them consisting of Investigation, designs and execution of Lift Irrigation Scheme for drawal/lifting of 9.00 TMC of water from the New Reservoir at Thipparam(v) to new reservoir of 1.00 TMC at Pamulaparthi(v), Wargal (M) Medak District by water conveyor system with all associated components to irrigate an ayacut of 90,000 acres.

3. After formation of Telangana State, some of the on-going major projects taken up by the erstwhile Government of Andhra Pradesh in Telangana were reviewed and found to be having certain deficiencies in terms of location, unresolved inter-state aspects, hydrology, storage requirements and integrated irrigation plans. After detailed discussion of various options with experts and WAPCOS at the level of Hon'ble Chief Minister, it was proposed to incorporate certain changes. The matter was further examined by the Cabinet Sub-Committee constituted for this purpose.

4. Based on the recommendations of Cabinet Sub-Committee, in the reference 3<sup>rd</sup> read above, Govt. have approved the modified scope of work of package-14 i.e., FRL/capacity of Konda pochamma Reservoir (Pamulaparthi) increased from +590.0M/1.0 TMC to 604.0 M/7.0 TMC and to entrust the Divisible work of formation of Kondapochamma Reservoir (Pamulaparthi) by adopting Swiss challenge Method.

5. In the reference 4<sup>th</sup> read above, the Engineer-in-Chief (Irrigation), Hyderabad has requested the Government for according administrative approval for the work "Formation of Konda Pochamma Sagar for a capacity of 15.00 TMC near Pamulaparathi (V), Markook (M), Siddipet District for Reach -2 from Km 5.50 to Km 15.80 of Kaleshwaram Project".

6. After careful examination of the proposal submitted by Engineer-in-Chief (Irrigation), Hyderabad Government hereby accord administrative approval to the "Formation of Konda Pochamma Sagar for a capacity of 15.00 TMC near Pamulaparathi (V), Markook (M), Siddipet District for Reach -2 from Km 5.50 to Km 15.80 of Kaleshwaram Project" for an amount of Rs.762.80 Crores (Rupees Seven Hundred Sixty Two Crores and Eighty Lakhs), in modification to the orders issued in the reference 3<sup>rd</sup> read above, subject to the following conditions:

- i) The Chief Engineer may be instructed to obtain approval of detailed designs and drawings by the competent authority for execution.
- ii) The casing soils and width of berm provision for earth dam may be proposed in accordance with IS Code.

**P.T.O.**

**// 2 //**

- iii) All the statutory clearances for the work are to be ensured before grounding the work, in view of the proposed change in scope of work in the estimate.
  - iv) The coordination / synchronization of activities involved in two reaches of formation the Reservoir is to be ensured.
  - v) Sufficient LA & R&R provision is to be made in the Project Revised Estimate, as the LA, R&R provisions are not made in the Package Estimate submitted. Expenditure towards LA, R&R is to be made only after ensuring sufficient provision either in the project estimate or in the package estimate.
  - vi) Implementation of new GST regime is to be ensured in place of provision made towards VAT
7. The expenditure shall be debited to the following Head of Account:
- 4700 - Capital out lay on Major & Medium Irrigation
  - 01 - Major irrigation (Commercial)
  - MH – 232 – Kaleshwaram Project
  - GH – 25 – State Sector plan
  - SH – 26 – Dam & Other appurtenant works
  - 530/531 – Other Expenditure.
8. This order issues with the concurrence of Finance (WP) Department vide their U.O.No.4364/206/A1/Fin.WP/2017, Dt.14-07-2017
9. The Engineer-in-Chief (Irrigation), Hyderabad, shall take necessary action, accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**DR. SHAILENDRA KUMAR JOSHI  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief (Irrigation), Hyderabad  
The Accountant General, Hyderabad.  
The Assistant Pay & Account Officer, Siddipet.  
The Director of Works and Accounts, Hyderabad.

**Copy to:**

The Chief Engineer, Kaleshwaram Project, Hyderabad  
The PS to Spl. Chief Secretary to Government, I&CAD Dept.  
The Finance (WP) Department.

**// FORWARDED : : BY ORDER //**

**SECTION OFFICER**